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UMass/UPIC ADVANCED DEGREE ACTIVITY PROJECT 
 

ADA WORKPLAN:  YEAR THREE 
June 12, 2003-June 11, 2004 

 
Review of Year Two 
 
The Year Two Workplan focused on continuing post-graduate degrees at UMass, capacity 
development at Chancellor College, and capacity development at MANEB.  Ten participants in the 
M.Ed. programs completed their degrees in December 2002 with certificates awarded in February 
2003.  A graduation ceremony was held in Malawi on 19 June 2003 to honor these graduates.  The four 
first-cohort Ed. D. participants completed all course work at UMass and successfully sat for their 
comprehensive exams in April and May 2003.   They also completed and received approval for their 
dissertation proposals and fieldwork to be conducted in Malawi from June-December 2003.  At the 
request of two partners – Chancellor College and the Planning Division of the Ministry – two of the 
first-cohort M.Ed. students were accepted into the doctoral program.  They applied and were accepted 
through the standard UMass procedures.  One will specialize in Policy & Leadership, the other in 
Testing & Measurement.  Thus Year Two witnessed the graduation of 10 M.Ed. students and the 
augmentation of the doctoral cohort to a total of six participants.  In addition, the second cohort of 8 
M.Ed. participants was selected in June 2003.  They will proceed to UMass in late August 2003 to 
commence their studies.   
 
Capacity building at Chancellor College proceeded well with additional support from USAID/Malawi.  
Two study tours were conducted – to South Africa and Tanzania – for purposes of gathering 
information about other degrees in the Southern Africa region focusing on Policy and Planning.   
These study tours provided valuable information for the Policy, Planning & Leadership team.  
Development of course outlines for the new M.Ed. in Policy, Planning and Leadership proceeded well, 
as did review and updating of the existing M.Ed. in Testing and Measurement.  Capacity-building 
workshops were held at Chancellor College and MANEB.  
 
Year Two witnessed the resignation of Dr. Johnson Odharo as STA and the hiring of his replacement, 
Dr. S. Khehla Ndlovu from South Africa who served previously at the Ministry of Education in South 
Africa and, most recently, as Higher Education Team Leader for USAID/South Africa.  Another 
highlight of Year Two included the ADA participants’ raising monies to paint and refurbish the 
classrooms in the Faculty of Education.  One ADA doctoral participant received a donation from 
Heifer International through his work with a primary school in Massachusetts.  Working through the 
Zomba Rural DEM, a school in Zomba district has been identified to be the recipient of the training 
associated with the donation.  In another humanitarian effort, colleagues and friends of one of the 
graduated M.Ed. students raised funds to help defray the costs of medical attention for his wife.   
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Major Objectives   
 
The Advanced Degree Activity of UPIC has one primary goal and one secondary goal, each with 
associated results: 
 
1. To build human resource and institutional capacity at Chancellor College to offer post-graduate 

degrees in Policy, Planning & Leadership and Testing & Measurement. 
1.1.  Malawi educators will be trained in masters and doctoral degrees at the University of 
Massachusetts to become lecturers at Chancellor College. 
1.2.  A new degree in Policy, Planning & Leadership will be designed and implemented. 
1.3.  The existing degree in Testing & Measurement will be strengthened and more fully staffed. 
 

2. To build human resource and institutional capacity in planning and testing and assessment in basic 
education. 
2.1. Malawi educators working at MANEB and the Planning Division of MOEST will be trained 

in advanced degrees at the University of Massachusetts. 
2.2. Short-term workshops and training will be offered to staff at MANEB and MOEST to provide 

professional development opportunities. 
 
 
Quarter 1: Planned Activities for June 12 – September 11, 2003 
 
At the beginning of this quarter, UMass representatives traveled to Malawi to attend the research 
conference and graduation ceremony; continue development of the new M.Ed. degree with Chancellor 
College faculty; deliver books and other materials (including two PowerPoint projectors) purchased 
through the capacity-building grant provided to Chancellor College by USAID; and participate in the 
orientation of the new cohort of UMass M.Ed. students. 
 
UMass Degree Programs 
 
A research conference and graduation ceremony for the 10 M.Ed. students were held on 19 June.  At 
the research conference, the graduated M.Ed. students presented the research conducted for their 
Master’s Projects.  Events were attended by senior officials of both Government of Malawi and the 
US, including the Deputy Minister of Education, the USAID Mission Director, and several senior 
officials from MoEST.  The graduation ceremony was presided over by the Vice Chancellor of the 
University of Malawi and Professor Gretchen Rossman, representing the University of Massachusetts 
Chancellor.  Also in attendance were the continuing doctoral students and the newly-selected 8 M.Ed. 
students.  An orientation for the new M.Ed. students was held on 20 June, conducted by UMass with a 
representative from the Ministry of Education. 
 
The four first-cohort Doctoral candidates will continue their degree programs during this quarter, 
conducting field research for their dissertations in Malawi; the two second-cohort doctoral candidates 
will also be in Malawi for this quarter, returning to UMass in late August. 
 
The newly-selected second cohort of 8 M.Ed. students will proceed to UMass in late August.  Five will 
pursue degrees in Policy, Planning & Leadership; three in Testing & Measurement.  Those selected 
represent MANEB (2), Chancellor College (1), Domasi College (1), District Education Managers (2), 
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Division Methods Advisor (1), and MoEST (1). During this quarter they will complete visa 
applications and receive orientation by USAID and UMass on 20 June 2003.   
 
The returning second-cohort Doctoral candidates and the 8 M.Ed. participants will proceed to UMass 
in late August.  They will be assisted with transport from the airport to campus, settling into dorm 
rooms, and beginning classes on 3 September 2003.  The new students will receive four days of 
orientation provided by the UMass International Programs Office and the Center for International 
Education. 
 
Capacity Building at Chancellor College & Development of the Master’s Degree Programs at 
Chancellor College 
 
The Chancellor College Policy, Planning & Leadership team held a meeting on 12 June to plan for the 
PP&L workshop for review of course outlines set for 18 June.  The UMass STA Dr. Ndlovu, Project 
Coordinator Lee, and Professor Rossman attended this meeting.  Over this quarter, course development 
will be finalized and the entire program will be submitted to Chancellor College committees for review 
and approval.  In addition, this quarter will witness the following: 
 

1. Preparing a staffing plan 
2. Continuing to organize and develop teaching materials and resources 
3. Developing course information package 
4. Developing a marketing plan for the new degree 

 
In addition, 20 students were selected to begin the re-vitalized Chancellor College M.Ed. in Testing & 
Measurement in September; two of these are officers at MANEB. 
 
Capacity Building at MANEB 
 
Capacity building at MANEB for this quarter will focus on re-visiting the needs assessment conducted 
by Dr. Odharo for up-dating and refinement, given emerging needs.  The needs identified in that 
document will be reviewed and revised, and a new plan of action will be developed.  Dr. Ndlovu will 
work with the MANEB Executive Director and core planning team in this activity.  Capacity-building 
at MANEB will be augmented by an additional amount of funds provided in the UMass revised 
budget.  In all capacity-building initiatives, substantial efforts will be made to include local 
consultants. 
 
Capacity Building at the Planning Division of MoEST 
 
The revised UMass budget includes funds for capacity building with the staff of the Planning Division 
at MoEST.  During this quarter, a needs assessment will be conducted by Dr. Ash Harwell who will be 
in country in July.  Based on this needs assessment, plans will be developed to utilize these funds.  In 
all capacity-building initiatives, substantial efforts will be made to include local consultants. 
 
Budget Revision 
 
Approval was received early this quarter from the USAID Contracts Office in Botswana for the UMass 
revised budget.  After deliberations between USAID/Malawi, UMass Office of Grants and Contracts, 
and ADA project staff, this revised budget contains funds for capacity-building grants for MANEB, 
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capacity building at the Planning Division of MoEST, and a slightly revised base budget based on 
actual costs of participant training and to reflect the addition of two new doctoral students. 
 
 
Quarter 2: Planned Activities for September 12 - December 11, 2003 
 
UMass Degree Programs 
 
At UMass, the 8 new Master’s degree candidates will participate in coursework for this quarter.   They 
will return to Malawi in late December and participate in courses offered in Malawi during the 
remaining quarters of Year Three. 
 
The two second-cohort doctoral candidates will also pursue coursework at UMass during this quarter.  
They will stay at UMass for coursework in the remaining quarters, returning to Malawi in May 2004.   
The four first-cohort doctoral candidates will be in Malawi during this quarter, conducting field 
research for their dissertations.  They will meet monthly with the STA, Dr. Ndlovu, who will provide 
on-going consultation about the conduct and progress of their research. 
 
Capacity Building at Chancellor College & Development of the Master’s Degree Programs at 
Chancellor College 
 
For development of the new degree in Policy, Planning & Leadership, the following activities will take 
place during this quarter: 
 

1. Advertise the new M.Ed. program in Malawi and Southern Africa 
2. Solicit applications for the new degree; select participants 
3. Finalize staffing, sequencing, and delivery modes for courses 
4. Finalize course materials development 
5. Plan for co-teaching courses 

 
In addition, Chancellor College will begin its re-vitalized M.Ed. in Testing & Measurement during this 
quarter.  Courses are expected to begin in September. 
 
Capacity Building at MANEB 
 
With approval of its revised budget, UMass has committed 30,000USD to MANEB for capacity 
building activities and it is expected that some of those funds will be utilized during the quarter for 
workshops or other activities. Among the activities under consideration are: 
 

1. Educational study tour to ETS in Princeton, NJ 
2. Continued training in test development 
3. Continued training in item response theory 
4. Continued training in SPSS 
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Dr. Eugene Gonzalez is expected to be available for some of these activities.  Dr. Anil Kanjee, a South 
African with assessment expertise, will be on sabbatical at UMass for this academic year; it is likely 
that he too can be utilized for capacity-building workshops at MANEB.  In all capacity-building 
initiatives, substantial efforts will be made to include local consultants. 
 
In addition, two officers from MANEB will enroll in the re-vitalized M.Ed. in Testing & Measurement 
offered by Chancellor College.   
 
Capacity Building at the Planning Division 
 
Based on the needs assessment conducted during the first quarter, it is anticipated that one or two 
training activities will take place with Planning Division staff during this quarter.  In all capacity-
building initiatives, substantial efforts will be made to include local consultants. 
 
 
Quarter 3: Planned Activities for December 12, 2003 – March 11, 2004 
 
Mid-term Evaluation 
 
A mid-term evaluation will be conducted during this quarter, in early January.  Participants will be 
from UMass and USAID/Malawi.  The timing of this evaluation is to take advantage of the presence in 
country of the 8 second-cohort M.Ed. students and four of the six doctoral candidates.  The purpose of 
this review will be to determine progress towards results based on the UMass Monitoring & Evaluation 
Plan. 
 
UMass Degree Programs 
 
The second cohort of Master’s candidates will return to Malawi in late December and participate in 
courses offered in Malawi during this quarter.  Upon the suggestion of the Dean of the Faculty of 
Education at Chancellor College, every attempt will be made to dove-tail courses offered by UMass 
faculty with those offered for the new M.Ed. in Policy, Planning & Leadership at Chancellor College 
which is planned to commence in January.  Preliminary plans call for co-teaching of some courses by 
UMass and Chancellor College faculty.  Logistics will be worked out during the second quarter. 
 
The two second-cohort doctoral candidates will continue their coursework at UMass during the quarter 
and will begin preparing for their comprehensive examinations.  During January one or two special 
field trips or training activities will be provided.  Faculty and staff will advise the candidates on any 
relevant professional development activities that might be beneficial for them to participate in.  In late 
January, the four first-cohort doctoral candidates will return to UMass to continue writing their 
dissertations under the direct supervision of their faculty advisors. 
 
Capacity Building at Chancellor College & Development of the Master’s Degree Programs at 
Chancellor College 
 
The M.Ed. in Testing & Measurement will continue at Chancellor College during this quarter.  In 
addition, the new degree in Policy, Planning & Leadership will be launched. 
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Capacity Development at MANEB 
 
It is anticipated that capacity development will continue at MANEB during this quarter.  The STA will 
work with the Executive Director and his planning team to continue to design and conduct useful, 
relevant training activities.  Dr. Eugene Gonzalez will continue to be available for some activities as 
will Dr. Anil Kanjee.  For these initiatives, substantial efforts will be made to include local consultants. 
 
Capacity Building at the Planning Division 
 
Based on the needs assessment conducted during the first quarter, it is anticipated that one or two 
training activities will take place with Planning Division staff during this quarter.  For these initiatives, 
substantial efforts will be made to include local consultants. 
 
 
Quarter 4: Planned Activities for March 12 – June 11, 2004 
 
UMass Degree Programs 
 
The 8 second-cohort M.Ed. students will continue to take courses in Malawi during this quarter.  It is 
anticipated that some courses will be offered in conjunction with the new similar degree at Chancellor 
College. 
 
The four first-cohort doctoral candidates will complete the writing and revisions of their dissertations 
during this quarter and will sit for their dissertation defenses.  Assuming their success in this process, 
they will attend the UMass graduation in late May where they will be individually acknowledged and 
receive their doctoral hoods from University officials.  They will return to Malawi to take up their 
professional duties in late May. 
 
The two second-cohort doctoral candidates will complete their coursework and, pending successful 
progress, sit for their comprehensive exams during this quarter.  They will return to Malawi in late 
May. 
 
Capacity Building at Chancellor College & Development of the Master’s Degree Programs at 
Chancellor College 
 
The re-vitalized M.Ed. in Testing & Measurement will continue during this quarter.  Participants will 
be readied for their research projects which will be conducted over the second year of this degree. 
 
The new M.Ed. in Policy, Planning & Leadership will continue during this quarter with as much 
coordination with UMass courses offered as possible. 
 
Capacity Building at MANEB 
 
It is anticipated that capacity-building activities will continue at MANEB, jointly planned by the 
UMass STA, MANEB officers, and the Executive Director. 
 
 
 



 
 

UMass/UPIC ADA Workplan for June 12, 2003- June 11, 2004                    Submitted 7/15/03  Page 9 

Capacity Building at the Planning Division 
 
Based on the needs assessment conducted during the first quarter, it is anticipated that one or two 
training activities will take place with Planning Division staff during this quarter.  For these initiatives, 
substantial efforts will be made to include local consultants. 
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Summary of Projected Travel during Year Three 
 
During Year Three, the following trips are anticipated.   
 
 
Table 1. Projected 2003-2004 Travel (Note: Excludes travel by degree candidates to/from UMass) 
 
 June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May Totals 
Admin/ 
Supervision 

2 
Participate 

in 
graduation 
ceremony; 
orientation 

for new 
cohort 

  1 
Planning for 
implementa-
tion of new 

degree; 
coordination 
with UMass 

courses 

   1 or 2 
Mid-term 
evaluation 

  
 

1 
Planning 

evaluation 
of new 
degree 

  
 

5 or 6 

Faculty      1 
Workshop 

for 
MANEB 

 1 
UMass 
course 

1 
Workshop 

for 
MANEB 

1 
UMass 
course 

1 
UMass 
course 

2 
Workshop 

for 
MANEB; 

UMass 
course 

 
 
7 

Consultants    1 
Capacity 

building for 
Planning 
Division 

 1 
Capacity 

building for 
Planning 
Division 

 
 
 

 1 
Capacity 
building 

for 
Planning 
Division 

 1 
Capacity 
building 

for 
Planning 
Division 

   
 
4 

Totals 2 0 0 2 0 2 0 3 or 4 1 2 2 2 16 or 17 
 



 
 

UMass/UPIC ADA Workplan for June 12, 2003- June 11, 2004                    Submitted 7/15/03  Page 11 

Table 2.  Annual Workplan - UPIC Advanced Degree Activity - June 12, 2003 – June 11, 2004 
 

 June July Aug Sep Oct Nov Dec Jan Feb Mar Apr May June July Aug  
UMass Masters Program  

 
  Cohort 2: 

Selection of eight candidates 
Candidates prepare for departure 
Take courses 
Return to Malawi 
Take courses in Malawi 

 
 

xxx 
xxx 

 

 
 
 

xxx 
 

 
 
 

xxx 
t 

 
 
 
 

xxx 

 
 
 
 

xxx 

 
 
 
 

xxx 

 
 
 
 

xxx 
t 

 
 
 
 
 
 

xxx 

 
 
 
 
 
 

xxx 

 
 
 
 
 
 

xxx 

 
 
 
 
 
 

xxx 

 
 
 
 
 
 

xxx 

 
 
 
 
 
 

xxx 

   

UMass Doctoral Program                 
  Cohort 1:      
       Candidates do field research 
       Candidates travel to UMass 
       Candidates write dissertations at UMass 
       Candidates graduate 
       Candidates return to Malawi 
  Cohort  2: 
        Candidates study/research in Malawi 
        Candidates return to UMass 
        Candidates study at UMass 
        Candidates sit for comprehensive exams 

Candidates return to Malawi 

 
xxx 

 
 
 
 
 

xxx 
 

 
xxx 

 
 
 
 
 

xxx 

 
xxx 

 
 
 
 
 

xxx 
t 

 
xxx 

 
 
 
 
 
 
 

xxx 

 
xxx 

 
 
 
 
 
 
 

xxx 

 
xxx 

 
 
 
 
 
 
 

xxx 

 
xxx 

 
 
 
 
 
 
 

xxx 

 
xxx 

t 
 
 
 
 
 
 

xxx 
 

 
 
 

xxx 
 
 
 
 
 

xxx 

 
 
 

xxx 
 
 
 
 
 

xxx 

 
 
 

xxx 
 
 
 
 
 

xxx 

 
 
 
 

xxx 
t 
 
 
 

xxx 
xxx 

t 

    

Develop Masters Programs at Chancellor College 
PP&L: 
   Refine course outlines 
   Develop detailed program of study, content, materials 
   Chancellor College approval process 
   Develop and begin marketing process 
   Advertise and select first cohort 
   Begin/offer classes 
T&M: 
   Refine course outlines 
   Select next cohort 
   Begin/offer classes 

 
xxx 
xxx 

 
 
 
 
 

xxx 
xxx 

 
 

xxx 
 
 
 
 
 

xxx 

 
 

xxx 
xxx 

 
 

xxx 
xxx 
xxx 

 
 
 
 
 

xxx 

 
 

xxx 
xxx 
xxx 

 
 
 
 
 

xxx 

 
 
 

xxx 
xxx 
xxx 

 
 
 
 

xxx 

 
 
 
 
 

xxx 
 
 
 
 

xxx 

 
 
 
 
 
 

xxx 
 
 
 

xxx 

 
 
 
 
 
 

xxx 
 
 
 

xxx 

 
 
 
 
 
 

xxx 
 
 
 

xxx 

 
 
 
 
 
 

xxx 
 
 
 

xxx 

 
 
 
 
 
 

xxx 
 
 
 

xxx 

 
 
 
 
 
 

xxx 
 
 
 

xxx 

   

 June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug  
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 June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug  
Capacity Building 
MANEB Capacity Building 

Revise institutional development plan 
Staff development workshops 

Planning Division 
      Conduct needs assessment 
      Develop institutional plan 
      Staff development workshops 
 

 
 
 
 

xxx 
 
 

 
xxx 

 
 

xxx 
xxx 

 
xxx 

 
 
 

xxx 

 
xxx 

 
 
 
 

xxx 

 
xxx 

 
 

 
 

xxx 
 
 
 

xxx 

 
 
 
 

 
 
 
 
 
 

xxx 

 
 

xxx 
 
 
 
 

 
 
 
 
 
 

xxx 

 
 
 
 

 
 

xxx 
 
 
 
 

 
 
 
 
 
 

xxx 

   

Planning/Review of Annual Workplan and Monitoring and Evaluation Plan with UPIC-ADA Steering Comm.          
       Planning Meetings – 3rd Year Work Plan 
       Review of Progress & Revision of WP 
       Prepare annual M&E report 
       Planning for 4th Year Work Plan 

xxx 
xxx   
xxx 

  
 
xxx 
   

 
 
xxx 

     
xxx 

     
 
xxx 
xxx 

   

Mid-term Evaluation                 
      Preparation 
      Conduct 
      Report writing 

   xxx xxx xxx   
xxx 

 
 
xxx 

       

International Travel (excluding student travel) 
       Travel for instructional purposes      xxx  xxx xxx xxx xxx xxx xxx    
       Travel for international consultants    xxx  xxx  xxx  xxx       
       Travel for admin/supervision/planning xxx   xxx    xxx   xxx  xxx    
 June July Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug  

 
"t" stands for travel of candidates to/from UMass   
 
 


